
 

 

ARIZONA GAME AND FISH DEPARTMENT 

HABITAT PARTNERSHIP COMMITTEE  

HABITAT ENHANCEMENT AND WILDLIFE MANAGEMENT PROPOSAL 
 

 

PROJECT INFORMATION  

Project Title: Redevelopment of AGFD Water Catchment 556   

Region and Game Management Unit: Region VI, GMU 24A 

Local Habitat Partnership Committee (LHPC):  

 Payson  

Was the project presented to the LHPC?  

YES[x]     NO[] 

Has this project been submitted in previous years?  YES[X]     NO[] 

If Yes, was it funded?  YES[]     NO[x]           Funded HPC Project #(s):  

Project Type:  Wildlife Water catchment redevelopment  

Brief Project Summary:   

This project proposal is a redevelopment of an AGFD water catchment (#556) located southeast of Apache 

Leap Mountain near Superior. The catchment was built in the 1960’s and currently has brush growing thru 

the concrete apron as well as sediment seeping into the small capacity concrete tank. The current water 

holding capacity of this catchment is approximately 2000 gallons, which is significantly less than what the 

current systems holding tanks capacity is.  

Big Game Wildlife Species to Benefit: mule deer, javelina, small game, various birds, and predators  

Implementation Schedule (Month/Day/Year): 

 

Project Start Date: 1/01/2015 

 

 

 

Project End Date: 05/01/2015 

 

 

Environmental Compliance: 

NEPA Completed:  Yes[]     No[X]     N/A[] 
Projected Completion Date:   11/2014 

 

State Historic Preservation Office - Archaeological Clearance: 

Yes[]     No[X]     N/A[] 
Projected Completion Date:  11/ 2014 

 

Arizona Game and Fish Department EA Checklist:        N/A[]   

To be Completed by:   AGFD 

Projected Completion Date:   12/2015 

PROJECT FUNDING 

Special Big Game License Tag Funds Requested:   

 

Cost Share or Matching Funds:   

$ 26,609 

 

$3,810 

Total Project Costs:   $ 30,419 

PARTICIPANT INFORMATION 

Applicant (please print):   

Danny Rodriguez 

Address:   

7200 E University  

Mesa, AZ 85207 

E-mail: 

jrodriguez@azgfd.gov  

Telephone: 928-525-4380 Date: 08/21/15 

AGFD Contact and Phone No. (If applicant is not AGFD personnel):   

Danny Rodriguez 928-525-4380, Dustin Darveau 480-324-3555 

Game Branch / HPC Project Number: 14-611 
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Project has been coordinated with:  AGFD Joe Currie, Natalie Robb, Ed Jarhke, Danny Rodriguez  

USFS, ADA, and MDF  

 

NEED STATEMENT – PROBLEM ANALYSIS:  

 

AGFD catchment #556 was built in the 1960’s and has since provided many years of water to 

wildlife. Weather abuse and vegetation encroachment have since worn out the concrete apron 

causing it to restrict flow by draining into the cracked areas. The catchment filter has become 

clogged over the years restricting flow of the water into the holding tank. The holding tank’s 

concrete cover has shifted around many times and has since collected runoff and sediment, which 

drains into the main holding tank limiting the maximum water holding capacity. The concrete 

drinker is an old step style, but still doesn’t allow for smaller wildlife to utilize due to the 6 inch 

plus steps.  

 

The catchment should be redeveloped with a higher capacity system to ensure water is available 

during the summer when temperatures are high. The older system is a 500 gallon holding capacity 

compared to the new system that holds up to 10,000 gallons.       

 

PROJECT OBJECTIVES:  

 

The objective of this project is to provide year round water for all wildlife especially during years 

of bad droughts by utilizing a larger capacity water holding tank. Another objective is to provide 

a dependable structure that would last longer than the current system.   

 

PROJECT DESCRIPTION AND STRATEGIES: 

 

 Install four 53”x8’x13” polyethylene tank with capacity of approximately 2,500 gallons.  

 Construct a 24’ x 72’ metal apron over tank, attached to metal framework.  

 Install a 4’x5’x8 walk in trough to replace the older smaller step style drinker.  

 Replace existing degraded plumbing components with durable PVC piping and fittings  

 Replace barbed wire fence with metal pipe-rail. 

  

 

 

 

 

PROJECT LOCATION: 

 

PROJECT 

LOCATION  

LANDOWNER 

AND/OR SITE NAME 
TOWNSHIP RANGE SEC. 

UTM (meters) / GPS 

COORDINATES  

(Northing / Lat.) 
(Easting / 

Long.) 

Redevelopment of 

catchment #556 
   33o13.553 111o03.939 
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PROJECT AREA 
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Distances of other water sources that include seasonal an perennial 

 

 
 

Two of the waters are designed for cattle and don’t run year round. The other available water 

sources are not reliable because they are prone to drying up during hot prolonged droughts. Most 

of the waters are over a mile away with the exception of a cattle trough that doesn’t run year 

round.  

 

LAND OWNERSHIP AT THE PROJECT SITE(S):  

(if the project area is private property, please state specifically and provide the landowner’s name) 

 US Forest Service, Tonto National Forest, Globe Ranger District  

 

IF PRIVATE PROPERTY, IS THERE A COOPERATIVE BIG GAME STEWARDSHIP or 

LANDOWNER AGREEMENT BETWEEN THE LANDOWNER AND THE 

DEPARTMENT?   

YES[]     NO[]     N/A[x] 

 

 

 

 

 

 

 

HABITAT DESCRIPTION:   

 

Sonoran Desert Scrub at about 3,220’ elevation 
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ITEMIZED USE OF FUNDS:  

 

Cost of materials are as followed: 

 

 53’’deep X 8’dia X 13”long polyethylene water storage (2,500 Gallons) =  $3,000 (x4 per catchment = 
$12,000 ) 

 4’deep X 5wide x 8’long wide Standard polyethylene Walk-in Trough =   $3,294 

 24’ X 72’ Apron Package                                                    =   $5,925 

 150’ X 150’ Piperail Fence                                                 =    $3,390 

 3’ Sch. 80 PVC plumbing and Valves                                =   $1,500 

 Miscellaneous materials                                                     =   $500 
 

Total project material cost would be approximately    $26,609 

 

Special Big Game License Tag Funds 

This proposal’s requested funds pending approval - $30,365 

 

Cost Share or Matching Funds (for volunteer labor rates please refer to the worksheet below) 

  

USFS Globe Ranger District ARCH and NEPA Clearances Time and Labor = $20/hr x 40hrs = 

$800 

AGFD WM Danny Rodriguez Time and labor HPC write up -@ $19 x 40 hrs = $760 

Volunteer mileage - @ 0.44 cents a mile x estimated 750 miles per volunteer travel = $330  

Volunteer labor at $12/hr x 16hours = $192/per person (estimated 10 volunteers) = $1,920   

          

Totaled= $3,810 

 

LIST COOPERATORS AND DESCRIBE POTENTIAL PARTICIPATION: 

 

AGFD- potential participation including labor and materials 

USFS- potential participation include NEPA, EA, ARPA, and other necessary paperwork required to 

complete compliance.  

ADA- potential participation by providing volunteers to aide with construction 

MDF- potential participation by providing volunteers to aide with construction 

 

WOULD IMPLEMENTATION OF THIS PROJECT ASSIST IN PROVIDING, 

MAINTAINING, OR FACILITATING RECREATIONAL ACCESS? 

YES[]     NO[x]     N/A[] 

 

 

PROJECT MONITORING PLAN: 

 

The district Wildlife manager will monitor for water levels and perform any minor maintenance needed.  

 

PROJECT MAINTENANCE: 

The district Wildlife Manager will perform the basic maintenance and will submit a work order for 



Habitat Enhancement and Wildlife Management Project Proposal 

Game Branch / Development Branch  Page 6 

 

major maintenance.  

 

 

PROJECT COMPLETION REPORT TO BE FILED BY:   

Danny Rodriguez, AZGFD 

 

 

WATER DEVELOPMENT PROJECTS (please use the worksheet below): 

ARIZONA GAME AND FISH DEPARTMENT 

WATER  DEVELOPMENT  WORKSHEET 
 

PROJECT NAME:  __Redevelopment of AGFD Catchment 556 

 

1) Is the water development listed as a priority in the most recent “Wildlife Water 

Development Annual Implementation Schedule?”  

 

No   

 

2) Please list the Development Branch personnel and date coordinated with for this project. 

             Joe Currie, AZGFD-May 2010 

 

3) What is the estimated annual inches of precipitation for the area? (mark one) 

 ___2-4   ___4-6   ___6-8   _X__8-10   ___10-12   ___12-14   ___14-16   ___>16 

 

4) Is there a perennial water source available to big game within four miles of this project?

  

  _X__YES (please complete #5 below) ___NO (skip #5 below) 

NOTE-cattle troughs are supposed to be running year round but 

that’s not always the case 

5) For the accessible, perennial water source nearest this project: 

 Name of water source:  permitee’s drinkers 

 Type of water source (catchment, spring, dirt tank, etc.): trough    

 Ownership of water source: USFS permitee   

 Distance in miles from project: 1 mile (respectively)   

 

6) Is the target wildlife species a result of transplant efforts?  ___YES ___NO 

 

7) Please list any special land management status for the project site (i.e. Wilderness, 

National Park, National Monument, etc).  If private land, list landowner. 

n/a  

 

8) Please provide the following information about access to the proposed site: 

 Type of access (mark one):   __X_2x4 vehicles  ___4x4 only  ___foot only** 

    **If foot access only:  Distance in miles:  Approx. hiking time:   

 

 -- Does access to this site require crossing private or tribal lands? ___YES  _X__NO 

  

 -- Please describe any restrictions to public access: 
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9) Please list below (or on a separate sheet) the material type and dimensions of each 

component proposed to be added, modified, or repaired.  

 
 

Cost of materials are as followed: 

 

 53’’deep X 8’dia X 13”long polyethylene water storage (2,500 Gallons) =  $3,000 (x4 per catchment = 
$12,00 ) 

 4’deep X 5wide x 8’long wide Standard polyethylene Walk-in Trough =   $3,294 

 24’ X 72’ Apron Package                                                    =   $5,925 

 150’ X 150’ Piperail Fence                                                 =    $3,390 

 3’ Sch. 80 PVC plumbing and Valves                                =   $1,500 

 Miscellaneous materials                                                     =   $500 
 

Total project material cost would be approximately    $26,609 

 

 

10) Was a site visit completed? _X__ Yes    ___No 

  If Yes, please list personnel that attended and date. 

  Joe Currie, AZGFD, May 2010 

 

 


